Project Indicators


Samoa Project Regional Reporting Indicators RSC 3
	Indicator
	Target
	Baseline
	Progress
	Basis for Progress Assessment

	1  National Strategy in Place
	· Strategy in place by mid 2012
	None required
	 FORMDROPDOWN 

	     

	2  Discrete Budget Line for IWRM
	· Budget line in place by mid-2013
	None required
	 FORMDROPDOWN 

	     

	3  National budget allocated to IWRM and WUE
	· 20% increase in Budget
	· Statement of 2009 budget allocated to IWRM and WUE
	 FORMDROPDOWN 

	     

	4  Best IWRM and WUE approaches defined
	· Approach defined
	None required
	 FORMDROPDOWN 

	     

	5  Best approaches to IWRM and WUE mainstreamed into national and regional planning frameworks 
	· National Strategy incorporates defined approach
	None required
	 FORMDROPDOWN 

	     

	6  Increase in land protected and/or rehabilitated over the catchment
	· 2,000 ha
	· Catchment area

· Reserves declared by Cabinet / Minister at 1 January 2009

· Catchment forestry and native vegetation coverage as at 1 January 2009 or as close as practical in time (if there is likely to be significant revegetation associated with the project)
	 FORMDROPDOWN 

	     

	8  Reduction in water leakage loss in Apia
	· 30% reduction in water leakage from system supplying 40,000 people
	· Supply volume

· Leakage

· Population serviced

· Pressures associated with leakage
	 FORMDROPDOWN 

	     

	10  Population with access to improved sanitation
	· 30% increase in Apia residents with access to improved sanitation
(11,000 people) 
	· Number of households

· Apia population

· Population serviced by WWTP
	 FORMDROPDOWN 

	     

	12  Legislation for Water Resource Management
	· Legislation enacted by Parliament by end of 2012
	· Legislation and Regulations relating to surface water quality
	 FORMDROPDOWN 

	     

	14   Lessons learned incorporated into other project(s) and/or Regulations
	· Replication demonstrated by end of project
	
	 FORMDROPDOWN 

	     

	15   Replication strategy developed and implemented to mainstream lessons learned
	· Replication demonstrated by end of project
	· Policies, Regulations or Codes prior to project commencement
	 FORMDROPDOWN 

	     

	16   National IWRM indicator framework embedded in formal national reporting
	· 
	None required
	 FORMDROPDOWN 

	     

	17
National staff across institutions with IWRM knowledge and experience
	· Increase
	· Survey of staff IWRM knowledge and experience

· Review of staff IWRM training and experience records

· Training surveys

· Review of IWRM training and job requirements at project commencement
	 FORMDROPDOWN 

	     

	18   Proportion of community engaged in water related issues
	· 30% increases in attendance at awareness raising activities

· 30% increase in active engagement activities
	· Attendance at awareness raising activities and at activities with active engagement
	 FORMDROPDOWN 

	     

	19   Sectoral engagement in formal multilateral communication on water issues
	· Increased engagement
	· Sectors represented in formal meetings prior to project commencement
	 FORMDROPDOWN 

	     

	20   Apia Water Safety Plan (urban)
	· Plan implemented
	None required
	 FORMDROPDOWN 

	     

	28   National indicator framework implemented
	· Indicators incorporated into national reporting
	None required
	 FORMDROPDOWN 

	     

	29   Project design and PM&E plan implemented
	· Project and PM&E plan implemented by August 2011

· Consultation report
	None required
	 FORMDROPDOWN 

	     

	30   National adoption of PM&E approaches implemented
	· Implemented by July 2012
	None required
	 FORMDROPDOWN 

	     

	31   Country staff trained in monitoring and PM&E
	· Training assessment report
	None required
	 FORMDROPDOWN 

	     

	33   National IWRM communication plan framework implemented
	· Implemented by July 2012
	None required
	 FORMDROPDOWN 

	     

	34   Multi-sectoral APEX body in place
	· Implemented by July 2010
	None required
	 FORMDROPDOWN 
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