Project Indicators


Nauru Project Regional Reporting Indicators
	Indicator
	Target
	Means of Verification
	Baseline

	1 National Strategy in Place 

Developed through EU IWRM Policy contract

2 Discrete Budget Line for IWRM

Anticipated to be achieved through National Policy development, due mid-2012 

3 National budget allocated to IWRM and WUE
	· Strategy in place by mid 2012

· Budget line in place by mid-2013

· 20% increase in Budget
	· Endorsement by Minister

· Nauru 2013/4 Budget 
(1 July 2013)

· Budgets 2009/10 and 2013/4
	· None required

·  None required


· Statement of 2009/10 budget allocated to IWRM and WUE 

	3 Best IWRM and WUE approaches defined for each country

Developed through EU IWRM project

4 Best approaches to IWRM and WUE mainstreamed into national and regional planning frameworks

Should be completed as part of national strategy development by mid-2012 
	· Approach defined

· National Strategy incorporates defined approach
	· Endorsement by APEX body

· Audit by:
· Independent consultant

· Peer review

· PCU audit
	· None required

·  None required

	7   Reduction in sewage pollution in Ewa and Anetan Communities

Can be assessed at a community level – likely to be close to this level of reduction across whole community if 50% achieved for each septic through secondary treatment
	· 35% reduction in nutrients and organic loads from communities (20 ha)
	· Study report on demonstrations endorsed by Steering Committee
	· Catchment area

· Existing state of sanitation systems in demonstration site

	10   Population with access to improved sanitation
Installation of septic tanks and secondary treatment systems in Ewa and Anetan Districts
	· 10% increase in access to sanitation systems in Ewa and Anetan 
(1,100 people) 
	· Commissioning report on sanitation systems endorsed by Steering Committee
	· Number of households

· Ewa and Anetan population

· Number of houses with improved sanitation

	13   Reduction in use of freshwater for sanitation purposes due to composting toilet installation

Assumes that composting toilets will be trialled 
	· 30% reduction in household water use
	· Study endorsed by Steering Committee and RTAG
	· Average household water use for sanitation prior to installation of composting toilets

	14   Lessons learned incorporated into other project(s) and/or Regulations

Likely to be delivered through the AusAid and/or other projects with uptake of the learnings from the household sanitation. Links need to be clearly identified to support audit.

Alternatively, outcomes from demonstration pilot may be incorporated into national or island-based regulations or Codes
	· Replication demonstrated by end of project
	· Technical lesson replication report endorsed by RTAG or independent auditor
	· Initial project documents if written prior to GEF IWRM project

· Regulations or Codes prior to project commencement

	15   Replication strategy developed and implemented to mainstream lessons learned

Replication strategy will need to reflect the roles and responsibilities in mainstreaming the lessons learned
	· Replication demonstrated by end of project
	· Replication report endorsed by RTAG or independent auditor
	· Policies, Regulations or Codes prior to project commencement

	16   National IWRM indicator framework embedded in formal national reporting
	· 
	· Endorsement by Minister
	· None required

	17
National staff across institutions with IWRM knowledge and experience

Target is to show an increase in staff knowledge and experience, or by proxy through training and work roles
	· National capacity report
	· Survey of staff IWRM knowledge and experience

· Review of staff IWRM training and experience records

· Training surveys

· Review of IWRM training and job requirements
	· 

	18   Proportion of community engaged in water related issues

Measure attendance at awareness raising activities and at activities with active engagement
	· 30% increases in attendance at awareness raising activities

· 30% increase in active engagement activities
	· Engagement report endorsed by Steering Committee
	· Attendance at awareness raising activities and at activities with active engagement

	19   Sectoral engagement in formal multilateral communication on water issues
	· Increased engagement
	· Review of formal meetings endorsed by Steering Committee
	· Sectors represented in formal meetings prior to project commencement

	22  Reduction in sewage pollution in Ewa and Anetan Communities

Can be assessed at a community level – likely to be close to this level of reduction across whole community if 50% achieved for each septic through secondary treatment
	· 35% reduction in nitrogen pollution from sewage
	· Study report on demonstrations endorsed by Steering Committee
(Steering Committee minutes)
	· Catchment area

· Existing state of sanitation systems in demonstration site

	25   Community engagement with National Government
	· 50% increase
	· Review of formal national committees and forums endorsed by Project Steering Committee
	· Community representative membership or formal participation in formal national committees or forums prior to project commencement

	26   Wastewater discharge from demonstration sites meet national effluent standards

Need to develop national effluent standards
	· Regulations met
	· Audit of demonstration system performance against national effluent standards endorsed by Steering Committee
	· None required

	28   National indicator framework implemented
	· Indicators incorporated into national reporting
	· Endorsement by Cabinet
(Cabinet Minutes)
	· None required

	29   Project design and PM&E plan implemented
	· Project and PM&E plan implemented by August 2011

· Consultation report
	· Endorsed by Project Steering Committee 
	· None required

	30   National adoption of PM&E approaches implemented

Incorporating MSC and reflection and learning techniques
	· Implemented by July 2012
	· Endorsement by APEX body
(APEX body minutes)
	· None required

	31   Country staff trained in monitoring and PM&E

Based on a needs assessment. Relies on undertaking a assessment against national monitoring needs
	· Training assessment report
	· Report endorsed by Steering Committee
	· None required

	33   National IWRM communication plan framework implemented
	· Implemented by July 2012
	· Endorsement by Minister
	· None required

	34   Multi-sectoral APEX body in place
	· Implemented by July 2010
	· Endorsement by Minister or Cabinet
	· None required
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