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SECTION 2 
 
Background and project contribution to overall Sub-Programme implementation 
 
2.1 Background 
 
The Montreal Protocol (MP) on Substances that Deplete the Ozone Layer came into force in January 
1989 and 183 countries have ratified the Protocol as of 11 June 2002.  The Montreal Protocol sets a 
timetable for phasing-out of a number of ozone depleting substances (ODS) and requires Parties to 
report on production and consumption of such ODS.  The Montreal Protocol also contains a Financial 
Mechanism with a Multilateral Fund governed by an Executive Committee consisting of 7 members 
from developed countries and 7 members from developing countries.  Developing countries that are 
parties to the Protocol (Article 5 countries) are eligible for Financial and Technical support through the 
Multilateral Fund, in order to assist them to fulfil their obligations under the Protocol. 
 
There are fourteen countries in the South Pacific region that are constitutionally able to ratify the 
Montreal Protocol.  The majority of the Pacific Island countries (PICs) have already ratified the 
Montreal Protocol: Fiji, Federated States of Micronesia (FSM), Kiribati, Republic of the Marshal 
Islands, Nauru, Palau, Papua New Guinea (PNG), (Western) Samoa, the Solomon Islands, the 
Kingdom of Tonga, Tuvalu and Vanuatu.  Only two countries (the Cook Islands and Niue) remain 
non-Parties and outside the Protocol. Other islands1 in the region are not independent nations and 
are not able to ratify the Protocol. They are therefore are not eligible for assistance under the 
Multilateral Fund. 
 
The use of ozone depleting substances (ODSs) controlled by the Montreal Protocol in the Pacific 
region is limited to chlorofluorocarbons (CFCs), hydrochlorofluorocarbons (HCFCs) and methyl 
bromide. The first two are used solely for refrigeration and air-conditioning uses. All methyl bromide is 
used for "Quarantine and Pre-Shipment" (QPS) applications, as defined by the Protocol.  
 
The Montreal Protocol requires developing countries to control the consumption (production + import 
- export) of CFCs.  Developing countries do not have to control the imports of HCFCs until 2015 and 
all QPS uses of methyl bromide are exempted (provided the country has ratified the 1992 
Copenhagen Amendment).  Therefore the focus of regional activities in the Pacific will have to ensure 
the sustainable phase out of CFCs and that there is no “back-sliding” once phase-out has been 
achieved.  
 
The most significant threat to the sustainable phase-out of CFCs in the region is the importation of 
second hand vehicles from Japan and to a lesser extent, South Korea. Because most of the imported 
vehicles were built before 1995 (the year most car companies converted the air-conditioner units from 
CFC-12 to the non-ozone depleting HFC-134a) they are still fitted with CFC air-conditioning units 
when they arrive in the countries. In most countries there is a rising (and often unmet) demand to 
service these units. This demand creates an ongoing risk of illegal imports, which is likely to reverse 
the present trends.   
 
Some countries, most notably PNG and Palau face additional risks from illegal imports because of 
their proximity to large developing countries. PNG shares a land border with Indonesia and Palau is 
only 800km (500 miles) from the Philippines. Additional efforts may be necessary to ensure their 
ongoing compliance  

                                                                 
1 American Samoa, Guam, Northern Mariana Islands, Wallis & Futuna, French Polynesia, Pitcairn, New Caledonia, Tokelau 
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2.2 Assistance received 
 
2.2.1 Regional activities 
 
The following preparatory activities have been undertaken in PICs since 1998 with support from 
UNEP, Australia and New Zealand. SPREP though a MOU with UNEP has facilitated completion of 
these activities: 
 
?? A workshop was held in Apia, Samoa, in December 1998, to introduce countries to the Montreal 

Protocol and to seek feedback on how best to provide assistance  
?? Since early 1999 a consultant under contract to UNEP and SPREP has carried out visits to the 

PICs involved in the Regional Strategy. By October 2001, the regional consultant had visited all of 
the PICs except Nauru, which has not responded to offers of assistance and PNG, which plans to 
work with GTZ.  

?? In June 1999, representatives from the PICs attended a meeting in the margins of the OEWG in 
Geneva for a discussion on the regional programme.  

?? In late 1999 the regional consultant visited the non-Party countries of the Cook Islands and Niue 
with the assistance of the New Zealand Government.  

?? In June 2000, UNEP and SPREP established a co-operation agreement to provide support for the 
preparation and implementation of NCAPs and development of the Regional Strategy to phase 
out ODS in the PICs under the Multilateral Fund. 

?? In April 2001 a further workshop was held in Apia, Samoa to discuss the status of the PICs and 
the assistance available to complete the NCAPs.  

?? In October 2001 a workshop was held in the margins of the 13th Meeting of the Parties in Sri 
Lanka that discussed and endorsed the Regional Strategy approach to CFC phase-out in the 
PICs. 

?? The latest regional workshop held in Nadi, Fiji on the 21 – 23 May 2002 discussed the regional 
strategy to implement activities for phasing out of ODS by the end of 2005.   

 
2.2.2 Assistance to countries 
 
To date only Fiji, PNG and Samoa have received assistance to establish National Ozone Units (NOU) 
and only Fiji and Samoa have carried out projects to phase-out ODS. Kiribati, the Solomon Islands, 
Tuvalu and Vanuatu have received financial assistance, under an MOU with UNEP to help prepare 
their NCAP.   
 
 
Table 1.1 Assistance to countries  

Country Activity Assisted 
Fiji Country programme preparation 

Fiji Assistance for formulation of refrigeration management 
plan 

Fiji Implementation of the RMP: Train the trainer programme 
for refrigeration service technicians 

Fiji Implementation of the RMP: Training of custom officers, 
ODS inspectorate and NOU staff 

Fiji Implementation of the RMP: National programme for 
recovery and recycling of refrigerants 

Fiji Institutional strengthening  
Fiji Renewal of institutional strengthening (Phase II) 
Kiribati Country programme preparation 

Marshall Islands Country programme preparation 
Papua New Guinea Country programme preparation 
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Papua New Guinea Creation of an Ozone Unit 

Samoa Country programme preparation 
Samoa Assistance for formulation of refrigeration management 

plan 
Samoa Implementation of the RMP: Training of customs officials 

and NOU staff 
Samoa Implementation of the RMP: Training of refrigeration 

service technicians 
Samoa Establishment of the National Ozone Committee 

Solomon Islands Country programme preparation 
Tuvalu Country programme preparation 
Vanuatu Country programme preparation 

 
 
 
2.3 Approval of Funding for the Pacific Regional Strategy to Implement the Montreal Protocol 
 
At its meeting in March 2002 the Executive Committee (ExCom) of the Montreal Protocol’s 
Multilateral Fund approved the Regional Strategy to Comply with the Montreal Protocol in Pacific 
Island Countries. They agreed to provide US$788,700 over three years to implement the Strategy in 
the eight core countries (the Federated States of Micronesia (FSM), Kiribati, the Marshall Islands, 
Palau, the Solomon Islands, Tonga, Tuvalu and Vanuatu) and to carry out a limited range of activities 
in PNG. Of the remaining countries, Fiji, PNG and Samoa are ahead in getting national support and 
three are not Parties (the Cook Islands and Niue) or had not requested assistance at the time the 
Strategy was submitted (Nauru). 
 
In approving the Strategy, the ExCom specifically noted:  
 

(a) With appreciation the political commitment of the Governments of the Pacific Island countries 
to the protection of the ozone layer, in spite of the fact that other environmental issues were 
higher in their national agendas, such as climate change;  

 
(b) With satisfaction that those Governments were committing themselves to total ODS phase-out 

in advance of their obligations under the Montreal Protocol;  
 

(c) That this project represented the first time that a regional ODS phase-out strategy had been 
proposed under the Multilateral Fund by UNEP playing a proactive facilitative role in co-
ordination with Australia, New Zealand and the South Pacific Regional Environment 
Programme (SPREP). 

 
They also noted positively in other communications that this was the first time an entire region had 
agreed to an early phase-out.  
 
The Regional Strategy was developed by SPREP as a joint proposal for the eight core countries and 
with limited involvement of PNG. It was based on the existing National Compliance Action Plans 
(NCAPs) that all of the core countries involved had agreed to.  By pooling the individual projects into 
one proposal it was possible to receive a higher level of funding than would have been possible if the 
countries had made individual submissions. In particular, the ExCom acknowledged the early phase-
out date of 2005 as being a motivating factor in allocating a relatively large budget, given the very 
small consumption of ODS.  
 
2.4 Project contribution to overall Sub-Programme implementation 
 
The project will contribute to the following objectives set out in the Programme of Work for Division of 
Technology, Industry and Economics for the years 2002 and 2003; 



 5

 
1. To build awareness and assist with identifying, sourcing, selecting and implementing 

alternative technologies, equipment and services and to promote understanding and 
designing policy instruments to control ODS use in importation. 

 
2. Training at a regional level and support is extended to national activities, which is aimed at 

building up skills to implement phase-out activities. 
 
Specifically, this project will promote ODS phase-out in the eight Pacific Island Countries through a 
combination of: 
 
?? raising awareness; 
?? identifying, sourcing and selecting alternative equipment and services; 
?? training users/service agencies in reducing wastage of ODSs and effective usage of the 

equipment based on non-ODS alternatives; 
?? promoting understanding and designing policy instruments to control ODS supply and usage; 
 
as required under the Montreal Protocol.  It will, thus, contribute to capacity building in these 
countries in managing the transition to using ODS free technologies.  Further, a regional approach is 
adopted under this project so that the political and economic linkages between the different countries 
in this region can be effectively harnessed in preparing ODS phaseout strategy.  Such an exercise 
will promote regional cooperation among countries in the region. 
 
SPREP, through its experience in similar environment related projects, geographic proximity to the 
countries that are being assisted under this project and through its knowledge of the region, will 
manage this project in close coordination with UNEP DTIE.  This project is thus expected to support 
UNEP in building a long-term cooperation with SPREP in assisting countries in the Pacific Region on 
ozone and other environmental issues.  After completion of this three-year project, UNEP DTIE have 
indicated they will continue to provide assistance to the countries in the region through the 
Compliance Assistance Programme and through its Information Exchange support. 
 
SECTION 3 
 
Needs, results and commitments 
 
3.1 Needs 
 
SPREP is in the process of finalizing individual Memorandum of Understanding for the following 
Pacific Island Countries (PICs): [Federated states of Micronesia (FSM), Kiribati, Republic of Marshall 
islands (RMI), Palau, Papua New Guinea, Solomon Islands, Tonga, Tuvalu and Vanuatu] for the 
disbursement of funds and implementing activities stipulated in their each National Compliance 
Action Plans (NCAPs). The regional strategy, together with implementation support for management 
of ODS phase-out has been developed to assist the PICs to comply with their obligations under the 
Montreal Protocol in a cost-effective manner.  Given their dependence on developed countries in the 
region, especially Australia and New Zealand, for supply of ODSs and their economic and political 
regional interdependence, a Regional Approach will ensure the best use of resources and a high 
degree of regional co-operation for ODS phase-out. 
 
The key features of the Regional Strategy for the PICs are:  
 
??The Regional Strategy did not change the obligations and actions set out in the individual 

NCAPs. Its role was to pull together the individual national actions and set out a budget for 
these. Implementation of the NCAPs will continue to be carried out at a national level, with 
assistance from SPREP and Australia and New Zealand.  
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??As these countries are small in terms of geographic size, population levels, economic 
activities and ODS consumption, there is a need for a cost-effective mechanism to formulating 
a phase-out strategy and implementing the same becomes very critical at this stage.  

 
??PICs are dependent on Australia and New Zealand (and to a lesser extent, Japan and the 

US), which have already phased out their own consumption of ODSs, except for HCFCs and 
methyl bromide.  The availability of ODSs is expected to become increasingly scarce for these 
small countries.  Thus, there is an urgent need for assistance to these countries to reduce 
ODS consumption and develop capacity to use non-ODS alternatives. 

 
??There is a need to strengthen national institutional infrastructure in dealing with ODS phase 

out and technology transfer for the PIC. 
 
??For the countries involved in the Regional Strategy, there is a need to raise awareness of the 

phenomenon of ozone depletion, its potential impacts in technological and economic terms 
and the complexity of the fast changing nature of technical and scientific issues involved in 
protecting the ozone layer. 

 
 
3.2 Results 
 
The project will provide the PICs with a capacity to: 

 
??Enhance ability and formulate credible actions to provide a suitable climate for an accelerated 

and sustained cost effective phase-out in the Region (including a complete phase-out in eight 
of the fourteen PICs by the end of 2005); 

 
??Ensure complete phase out of all other ozone depleting substances (ODS) consumption 

except for HCFCs and methyl bromide used for “quarantine and pre-shipment (QPS) 
applications" by 2005; and 

 
??Increase co-ordination, promotion and monitoring of country activities in the PICs for phasing-

out of ODS. 
 
??Enhance regional co-operation using SPREP’s existing linkages. 
 
??Improve collection, analysis and dissemination of information on issues involved in ozone 

layer protection. 
 
??Facilitate the exchange of information with other Parties and organs established by the 

Protocol. 
 
??Improve liaison between countries and the relevant organs under the Protocol, and 

 
??Improve reporting systems on national data on ODS consumption. 

 
3.3 Commitments by PICs 
 
??The Government of PICs support the activities stipulated in the National Compliance Action 

Plans (NCAPs) and collaborate to undertake activities at the regional level; 
   
??The same trained officers who were involved in developing the NCAPs will be involved in 

handling activities associated with formulation and implementation of the phaseout process; 
 
??The Governments of the PICs will also co-operate at a regional level for implementation of 

phase-out of ODSs in PICs. 
 



 7

SECTION 4 
 
Outputs, activities, workplan and timetable, budget and follow-up 
 
4.1 Outputs 
 
The main outputs of SPREP under this project can be divided into two stages – one at the planning 
stage and the other at the implementation stage. 
 

4.1.1 Plan of phaseout of ODSs for PICs 
 

The key outputs of this phase are given below. 
 

??Preparation of Memorandum of Understanding (MOUs) documents between SPREP and 
each of the eight core countries and PNG.  

??Development of a strategy for implementing training program(s) for technicians, as 
identified in the Regional Strategy. Refer to Annex VI of the project document. 

??Development of a training strategy for Custom Officers training for eight core countries 
and PNG on the control of the importation of CFCs and other ozone depleting substances 
into PICs. Refer to Annex VII 

??Submit periodic reports on the status of different activities relating to PICs, in this phase to 
UNEP DTIE and the Multilateral Fund as defined in clause 6.1 of the project document. 

 
4.1.2 Implementation of phaseout of ODSs for PICs 
 
The key outputs of this phase are: 
 
??Establishment of national compliance centers or national ozone units in each of the eight 

PICs involved in the regional strategy. This involves the recruitment by the national 
Government of national ozone officers or related officer to be in-charge of the 
implementation of phase-out activities in each country. 

??Preparation and completion of national legislation to stage of submission to Cabinet (or 
equivalent body). 

??Implementation of training for technicians on good practice in refrigeration, training of 
customs officers  

??Thematic meetings for national ozone officers and focal points to discuss and monitor 
progress of national activities. 

??Submission of all relevant ODSs data to the Ozone Secretariat and Multilateral Fund 
Secretariat as per the requirement of article 7 of the Montreal Protocol. 

??Periodic reports on the status of implementation of activities at the national level and 
quarterly financial reports to be submitted to SPREP on the given timeframe.  

 
In short, SPREP will carry out activities to plan, monitor and implement phaseout of ODSs in PICs 
under this project for achieving the above outputs.  Further, they will work in close co-ordination with 
the countries involved in PICs, UNEP DTIE, the Regional Consultant and the other relevant agencies 
to achieve this. 
 

4.2 and 4.3 Activities, Workplan and Timetable 
 

The project activities of SPREP under the planning and implementation phase of the RS for 
the PICs are given below. 
 
(a) Planning phase 
 
In the planning phase, SPREP will: 
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i) Identify and enter into agreements with the national governments in the eight PICs 
identified earlier in this report in consultation with UNEP DTIE, for funds disbursement 
and agreed activities to be implemented at the national level; 

 
ii) Extend contract for the Montreal Protocol Regional Consultant and the Assistant 

Project Officer for handling activities relating to PIC project in consultation with UNEP 
DTIE.  An indicative list of activities will be carried out by both officers are defined in 
Annex IV and V respectively. 

 
iii) With the assistance of the Oceania Custom Organization (OCO), co-ordinate the 

implementation of the customs officers training for identified PICs. Both organizations 
will negotiate with PICs to ensure effective logistical arrangements.  

 
iv) Organise PIC thematic meetings in 2003 and 2005 to monitor and discuss progress of 

implementing activities. Experiences should be shared on obstacles and solutions to 
successful phase-out. 

 
v) Monitor and report on the progress of implementation of the activities in this phase to 

UNEP DTIE and Montreal Protocol Multilateral Fund. 
 
vi) Co-ordinate with UNEP DTIE and other relevant agencies to provide PICs with the 

necessary information relating to technologies, policies and guidelines for 
implementing the phaseout activities under the Montreal Protocol. 

 
(b) Implementation phase 
 
During this phase, SPREP will: 
 
i) Develop an agreement (sub-contract) with an appropriate institution to conduct training 

of refrigeration technicians in good practice in refrigeration. The process will be carried 
out in consultation with the Government of Australia, the Regional Consultant and 
UNEP DTIE. Refer to Annex 6.  

 
ii) Provide support in, collaboration with OCO, for implementing the customs officers 

training to control imports of ODS and CFCs into PICs (once countries have their own 
national legislation). 

 
iii) Assist the PICs in policy matters on ozone-related issues  
 
iv) Assist the governments of PICs in liasing with key international organisations 

(Multilateral Fund Secretariat, Implementing Agencies etc) associated with issues 
related to compliance with the Montreal Protocol. 

 
v) Assist PICs in reporting of consumption data to the Ozone Secretariat of UNEP, on an 

annual basis, as per reporting requirements of Article 7 of the Montreal Protocol. 
 
vi) Assist PICs in reporting the progress of national phase-out activities on a six-monthly 

basis. 
 
vii) Assist PICs in reporting periodically to SPREP and UNEP DTIE on this project.  The 

key reporting requirements will be identified in the agreements signed with the national 
Governments. 

 
Further, SPREP will monitor and review the work carried out by each PIC and the Regional 
Consultant relating to this project in consultation with UNEP DTIE. 
 
4.4 Budget 
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The Budget component is attached as Annex II to this project document.  The total amount approved 
by the Multilateral Fund (IM Trust Fund) amounts to USD 512,700, and the Bilateral contribution from 
Australia is USD 276,000.  In addition, SPREP will provide an in-kind contribution of USD30,650 
which includes provision of expertise and infrastructure.  It is expected that additional funds may be 
available for training programs through bilateral assistance, although this will need to be negotiated 
separately with relevant donor agencies. Further funding may be approved for the three remaining 
countries that include Cook Islands, Nauru and Niue once their national compliance action plans 
completed and submitted to Multilateral Fund for approval. The Government of New Zealand may 
provide these funds through their bilateral assistance under the Multilateral Fund. 
 
The following table summarizes the total amount that will be disbursed to SPREP as per the approval 
of the Executive Committee of the Multilateral Fund Secretariat. 
 
Table Summary of costs of projects in Pacific Regional Strategy that approved by Executive 
Committee of the Multilateral Fund Secretariat. 
  
 Project Funds 

Requested from 
the Multilateral 

Fund 

Agency 
responsible  

1 Establishment of National Compliance 
Centres (NCCs) in eight countries 
including office set up costs, 
communications, local public awareness 
activities and monitoring activities 

US$202,700 UNEP 
 

2 National training programme for 
refrigeration service technicians, including 
R&R equipment in eight countries 
. 

US$208,000* Government of 
Australia 

3 Country-level assistance for enforcing 
ODS regulations (including a licensing 
system), training of customs officers and 
ODS identification kits 

US$68,000* Government of 
Australia 

4 Policy assistance and guidance to 
countries for the development of model 
ODS regulations and adaptation at the 
national level 
 

US$90,000 UNEP 

5 Three thematic meetings on issues related 
to implementation of the Regional Strategy 
to be held over three years at central 
location in Pacific for twelve countries.  

US$50,000 UNEP 

6  Technical assistance to the countries 
including assistance in monitoring the 
implementation at the regional level 
 

US$120,000 UNEP 

7  Technical assistance for other countries in 
the sub-region not included under the PIC 
strategy 
 

US$50,000 UNEP 

 Total  US$ 788,700  
* Includes 13% Programme Support Costs (PSC) for UNON. 
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4.4.1 Conditions on provision of funding imposed by the ExCom 
 
In approving the funding for the project the ExCom imposed a number of conditions: 
 
(a) To approve the UNEP component of the regional strategy for Pacific Island countries on the 

understanding that the Governments of the countries concerned would achieve a complete 
phase-out of all ODS [except HCFCs and methyl bromide used for quarantine and pre-shipment 
fumigation] by 2005 and would have flexibility on the use of the funding approved;  

(b) To request the Government of Australia and UNEP not to disburse funding for the second tranche 
pending confirmation that at least 25 per cent of the current ODS consumption [except HCFCs 
and methyl bromide used for quarantine and pre-shipment fumigation] in those countries had 
been phased out;  

(c) Also to request the Governments of the eight core countries to present information to the 
Executive Committee annually on progress being made in the implementation of the national 
compliance strategies, in accordance with the decision of the Executive Committee on 
implementation of country programmes. The initial report, covering the period 1 April to 31 
December 2002, should be submitted to the Fund Secretariat no later than 1 May 2003;  

 
To note that the funding provided under this project would be the total funding from the Multilateral 
Fund for those countries to achieve complete phase-out [of ODS other than HCFCs and methyl 
bromide used for quarantine and pre-shipment fumigation] by 2005. 
 
4.5 Payment schedule 

 
The disbursement of funds by UNEP to SPREP will be made according to the following table: 
 
Table 4.2 Disbursement of funds from UNEP to SPREP for regional activities 
Instalment Expected 

timing 
Percentage of 
total regional 

funds 

Performance indicator 

First Third quarter 
of 2002 

60% ?? Upon signing of contract with UNEP 

Second Fourth quarter 
of 2003 

30% ?? Signing of contracts with training providers for 
refrigeration technicians training and Customs 
officers training. 

?? Conducting at least four refrigeration 
technicians training and  four Customs officers 
training sessions. 

?? Submission of all relevant data to Ozone 
Secretariat and Multilateral Fund. 

?? Submission of financial reports to SPREP on 
expenditure of first instalment 

?? Development and distribution of model 
regulations 

??Organisation of workshop to discuss draft 
regulations 

??Organisation of at least one thematic meeting 
on a topic to be agreed with UNEP for all 
fourteen countries in region (with assistance 
from bilateral donors as necessary) 

Third Fourth quarter 
of 2004/first 
quarter of 

2005 

10% ??Implementation of national regulations in all 
countries, with assistance from SPREP 

?? Conducting refrigeration technicians training 
and Customs officers training in all nine 
countries. 

??Submission of all relevant data to Ozone 
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Secretariat and Multilateral Fund.  
??Submission of financial reports to SPREP on 

expenditure of second instalment 
??Organisation of at least two further thematic 

meeting on topics to be agreed with UNEP for 
all fourteen countries in region (with assistance 
from bilateral donors as necessary) 

 
 
(ii) Submission of: 
 

(a) timely and satisfactory financial reports showing expenditures incurred using the 
format given in Appendix 2; 

 
(b) timely and satisfactory progress reports on project implementation, as defined in 

section 6.1; 
 
 
4.6 Disbursements of Funds to Countries 
 
Following the workshop in Nadi from 21- 23 March 2002 a process was agreed with participants for 
the development and signing of financial agreements to transfer the national funds.  Because all 
countries (except FSM, which has not yet finalised its National Compliance Action Plan (NCAP) have 
approved NCAPs these will form the basis of the financial agreements.  It is intended that countries 
will sign a relatively simple financial agreement with SPREP in which they will agree to carry out the 
tasks in their NCAPs in exchange for the funds from the Multilateral Fund. Among other things, the 
transfer of funds is likely to require establishment of separate bank accounts for this project.   
 
Once these financial agreements have been signed, the funds will be transferred by SPREP to the 
eight core countries in three instalments. The first instalment of 60% of the funds allocated to each 
country will be paid to the countries upon signature of a financial agreement with SPREP. The 
second instalment of 30% will be paid after completion of the bulk of the tasks set out in the individual 
NCAPs, which is expected to be roughly halfway through the project. The final 10% will be paid upon 
completion of the tasks in the NCAP.   
 
Summary of disbursements over three years of Regional Strategy  
Country Total funds 

received directly 
over three years 

60% of funds 
received on 

signing 

30% upon 
completion of 

most tasks 

10% received upon 
completion 

FSM $ 50,000 $30,000 $15,000 $ 5,000 
Kiribati $ 31,000 $18,600 $9,300 $ 3,100 
Palau $ 50,000 $30,000 $15,000 $ 5,000 
Marshall Islands $ 54,000 $32,400 $16,200 $ 5,400 
Solomon Islands $ 44,250 $26,550 $13,275 $ 4,425 
Tonga $ 39,700 $23,820 $11,910 $ 3,970 
Tuvalu $ 25,500 $15,300 $7,650 $ 2,550 
Vanuatu $ 36,250 $21,750 $10,875 $ 3,625 
 
 
Because PNG is only involved in activities that will be funded through SPREP, there will be no direct 
transfer of funds to its Government. Therefore it will not be necessary to enter into a specific financial 
agreement with their Government at this time. 
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4.7 Follow-up action 
 
Throughout the duration of the project, UNEP will provide technical guidance, information and 
feedback to SPREP and the Montreal Protocol Regional Consultant.  UNEP will review the progress 
being made under the project and provide substantive comments and recommendations on the 
progress and expenditure reports submitted. 
 
SECTION 5 
 
Institutional framework and evaluation 
 
5.1 Institutional framework 
 
SPREP, under the overall guidance of the Energy and OzonAction unit, will implement this project.  
SPREP will provide expertise for management of the project and infrastructure facilities for the 
implementation of this project. 
 
The provision made by SPREP, in the form of the above in-kind contribution, is estimated to amount 
to USD30,650. 
 
UNEP will provide: 
 
(i) Financial support from the Multilateral Fund as stated in Section 1. 
(ii) Financial support from the Government of Australia as stated in Section 1. 
(iii) Institutional support through UNEP DTIE’s other activities, such as information clearinghouse 

and the Compliance Assistance Programme (CAP). 
(iv) Review of the Project Progress Reports (para 6.1) and subsequent guidance on the project 

related activities. 
 
5.2 Correspondence 
 
All correspondence regarding this project should be addressed to: 
 
In SPREP: 
Tamari’i Tutangata 
Director 
South Pacific Regional Environment Programme (SPREP) 
PO Box 240 
Apia 
Samoa 
Tel:  (685) 21929 
Fax:  (685) 20231 
Email:  sprep@sprep.org.ws 
 
At UNEP DTIE: 
Mr. Rajendra Shende, Head 
Energy & OzonAction Branch 
Division Technology, Industry and Economics 
United Nations Environment Programme 
Tour Mirabeau 
39-43 Quai Andre Citroen 
75739 Paris Cedex 15 
France 
Tel:  (33-1) 44 37 14 59 
Fax:  (33-1) 44 37 14 74 
Email:  rshende@unep.fr 
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All correspondence on financial and budgetary matters should be addressed to: 
 
At UNEP: 
Mr. Edmundo Otega, Chief 
Budget and Funds Management Service 
United Nations Office at Nairobi 
PO Box 67578 
Nairobi, Kenya 
Tel:  (254) 2 623637 
Fax:  (254) 2 623755 
Email:  edmundo.ortega@unon.org 
 
UNEP DTIE will copy all relevant correspondence to the UNEP Regional Office for South-East-Asia-
Pacific for information. 
 
5.3 Evaluation 
 
An internal desk evaluation will be carried out by SPREP at the end of the project.  Further evaluation 
may be carried out as part of the overall evaluation process of the projects under the Multilateral 
Fund and/or evaluation process of UNEP DTIE. 
 
 
SECTION 6 
 
Monitoring and reporting; other terms and conditions 
 
6.1 Project Progress Reports 
 
SPREP shall submit to UNEP DTIE, the operative progress report on this project using the formats 
given in Appendix 5, within thirty (30) days of the end of each half year, i.e. as of 30 June and 31 
December. 
 
UNEP DTIE shall submit all the above progress reports without delay to the Deputy Executive 
Director (DED), with copies to Chief, Budget and Funds Management Service (BFMS/UNON), adding 
comments as appropriate. 
 
6.2 Terminal report 
 
SPREP shall submit to UNEP DTIE, the terminal report given in Appendix 6 for the project, within 
sixty (60) days of completion of this project.  They will also provide a list of final inventory of all non-
expendable equipment purchased as defined in section 6.4.2(ii) using the UNEP standard format 
provided in Appendix 7. 
 
UNEP DTIE shall submit all the above terminal reports without delay to DED, with copies to the Chief, 
BFMS/UNON adding its comments as appropriate. 
 
6.3 Financial reports 
 
(a) Project expenditure accounts 
 
i) SPREP will report quarterly and cumulative annual details of project expenditure to UNEP in 

line with the budget objects of expenditure as set out in the Project Budget in Appendix 2 on a 
quarterly basis as of 31 March, 30 June, 30 September and 31 December in accordance with 
the standard format given in Appendix 2. 
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All expenditure reports will be dispatched to UNEP within thirty (30) days of the end of the 
period they refer to, certified by a duly authorised officer of SPREP. 

 
ii) The expenditure accounts as of 31 December, certified by a duly authorised official, should be 

dispatched to UNEP within 30 days, as for other quarters. 
 
In addition, UNEP requires that the end of the year expenditure accounts shall be certified by or 
supported by an opinion of Samoan Government Auditors – Betham and Company and shall be 
dispatched to UNEP by 31 March of the subsequent year.  In particular, the auditors should be asked 
to report whether, in their opinion: 
 
??Proper books of account and records have been maintained; 
??All project expenditures are supported by vouchers and adequate documentation; 
??Expenditures have been incurred in accordance with the activities outlined in the project 

document. 
 
iii) Within 90 days of the completion of the project, SPREP will supply UNEP with a final statement of 

account in the same format as for the quarterly statement, certified by or supported by an opinion 
of Samoan Government Auditors – Betham and Company.  If requested, SPREP shall facilitate 
an audit (by the United Nations Board of Auditors and/or the Audit Service) of the accounts of the 
project. 

 
iv) Any portion of cash advances remaining unspent or uncommitted by SPREP on completion on 

the project will be reimbursed to UNEP within one month of the presentation of the final statement 
of accounts.  In the event of any delay in such reimbursement, SPREP will be financially 
responsible for any adverse movement in the exchange rates. 

 
(b) Cash advance accounts 
 
A statement and request of advances of cash to be provided by UNEP shall be submitted by SPREP 
based on conditions stated in Section 4.5 and given in table 4.2 three months prior to the date of 
disbursement. 
 
6.4 Other Terms and Conditions 
 
 6.4.1 General Terms and Conditions 
 

(i) SPREP and UNEP DTIE shall collaborate fully to ensure that the objectives/results of 
this project be accomplished.  To that end, the Parties shall exchange views with 
regard to matters relating to the project and provide each other with all such 
information as can reasonably be requested with regard to the matters in question. 

 
(ii) Transferral of SPREP officers, assigned to this project and supported by the 

Multilateral Fund through UNEP, to other duties during the project period will not be 
made without mutual consultation between SPREP and UNEP DTIE. 

 
(iii) An annual performance evaluation report for the APO shall be submitted by the 

Climate Change Coordinator who is expected the immediate officer-in-charge for 
SPREP’s Management and UNEP DTIE’s consideration to ensure effective 
performance to the standard required to meet the project objectives. 

 
6.4.2 Non-Expendable Equipment 
 
(i) SPREP will maintain records of non-expendable equipment (items costing $1,500.00) 

or more and with a serviceable lifetime of 5 years or more, as well as items of 
attraction such as pocket calculators, cameras etc. costing $500.00 or more) 
purchased with UNEP funds (or with Trust Fund or Counterpart Contribution funds 
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administered by UNEP).  SPREP shall submit an inventory of all such equipment to 
UNEP at the end of the project, as per section 6.2 above, indicating description, date 
of purchase, cost and present condition of each item and using the UNEP standard 
format provided in the Appendices.  Non-expendable equipment purchased with funds 
administered by UNEP will remain the property of UNEP until its disposal is authorised 
by UNEP, in consultation with SPREP.  SPREP shall be responsible for any loss of or 
damage to equipment purchased with UNEP funds.  The proceeds from the sale of 
equipment (duly authorised by UNEP) shall be credited to the accounts of UNEP, or of 
the appropriate Trust Fund Counterpart Contribution. 

 
(ii) SPREP will attach to the terminal report, as per section 6.2(iii), a final inventory of all 

non-expendable equipment purchased under this project, indicating the following:  
date of purchase, description, serial number, quantity, cost, location and present 
condition, together with a proposal for the disposal of said equipment. 

 
6.4.3 Responsibilities for Cost Overruns 
 
Any cost overrun, defined as expenditure in excess of the amount budgeted at the sub-
component level of the project budget shall be met by the organization responsible for 
authorising the expenditure, unless written agreement has been received, in advance, from 
UNEP.  In cases where UNEP has indicated its agreement to a cost overrun by transfer of 
funds from one sub-component to another, a revision to the project document will be issued 
by UNEP. 
 
 
6.4.4 Rate of Exchange and Responsibility for Losses in Exchange 
 
UNEP will provide all cash advances in US Dollars and SPREP will maintain project accounts 
and report all expenditure correspondingly in US Dollars.  Any funds converted to and 
expended in another currency will be reported in US Dollars using the actual rate of exchange 
prevalent at the time of converting the US Dollar cash advance received or part thereof into 
another currency. 
 
SPREP will be solely responsible for any loss in exchange and may not charge any such 
losses towards project costs.  Should SPREP wish to safeguard project funds provided by 
UNEP against losses in exchange, it may, inter alia, instruct UNEP in writing to transfer cash 
advances to an appropriate US Dollar account or, alternatively, negotiate an arrangement with 
the local UNEP office for this purpose and inform UNEP accordingly in writing. 
 
6.4.5 Claims by Third Parties against UNEP 
 
SPREP shall be responsible for dealing with any claims which may be brought by third parties 
against UNEP and its staff, and shall hold UNEP and its staff non-liable in case of any claims 
or liabilities resulting from operations carried out by SPREP under this project document, 
except where it is agreed by SPREP and UNEP that such claims or liabilities arise from gross 
negligence or wilful misconduct of the staff of UNEP. 
 
6.4.6 Rules Governing Management and Administration of the Project 
 
Unless otherwise implied in this project document or other agreements between SPREP and 
UNEP, the administration and management of the project by SPREP will be carried out in 
accordance with the relevant rules and regulations of the Samoan Government (e.g., terms of 
employment of staff, rules and regulations governing travel and procurement). 
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ANNEX I 
 

PROJECT ACTIVITIES 
 
Activity I:  Signing of MOU between SPREP and UNEP DTIE for this project 
 
Sub-activity (i):  Finalization of the project document after incorporating the comments of the 
concerned. 
 
Sub-activity (ii):  Signing of the project document during the SPREP Ministerial Meeting in the 
Marshall Island on the 22 July 2002. 
 
Activity II:  Extension of contract of the Montreal Protocol Regional Consultant and Assistant 
Project Officer 
 
Sub-activity (i):  Consultancy Agreement with the Regional Consultant for the implementation of the 
project and get his agreement to work according to the plans highlighted this document and the 
regional strategy. 
 
Sub-activity (ii):  Extension of contract for the Assistant Project Officer for administrative support 
activities for the project and for the Regional Consultant. 
 
SPREP should ensure that this document is in line with the finalised business plan document with 
UNEP. 
 
Activity III:  Co-ordination and monitoring of activities for the preparation of Action Plan to 
phase-out ODSs 
 
Sub-activity (i):  Co-ordinate different activities for effective execution of the project under Regional 
Strategy and enter into agreements with nodal units of eight PICs involved. 
 
Sub-activity (ii):  Co-ordinate different activities for effective execution of the project under Regional 
Strategy implementation stage. 
 
Sub-activity (iii):  Monitor the actions undertaken in the project. 
 
Activity IV:  Reporting 
 
Sub-activity (i):  Submit of half-yearly progress report on progress of Implementation to the UNEP 
DTIE. 
 
Sub-activity (ii):  Assist the PICs for submission of the different ODS consumption and phase-out 
activities related progress reports. 
 
 
Activity V:  Implementation of different activities associated with NAP implementation 
 
Sub-activity (i):  Co-ordination support for the Regional Consultant for the implementation of activities 
relating to the project. 
 
Sub-activity (ii):  Monitoring and control of the activities relating to implementation. 
 
Sub-activity (iii):  Periodic reporting on the implementation progress related activities. 
 
 



 
ANNEX II 

 
 
Project Budget  
 
(See attached Excel sheets) 
 





TIME SCHEDULE OF IM/4040-00-16 PROJECT ACTIVITIES    ANNEX III 
 
 
 2002 2003 2004 2005 
Project Activities 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q 1Q 2Q 
 6/2002 9/2002 12/2002 3/2003 6/2003 9/2003 12/2003 3/2004 6/2004 9/2004 12/2004 3/2005 6/2005 
Signing of MOU between SPREP and 
UNEP DTIE for this project 
 

 
 
 

            

Enter into necessary agreements with 
the governments of the relevant PICs 
involved in the regional strategy 
 

             

Appointment of a regional consultant 
and assistant project officer for this 
project 
 

             

Disbursement of funds from UNEP to 
SPREP 
 

             

Establish National Compliance 
Centres within the environment 
agencies of the individual countries  
(as set out in individual NCAPs) 
 

             

Develop model regulatory framework 
for all countries to achieve accelerated 
phase-out to implement the Montreal 
Protocol 
 

             

Collect and report to Ozone 
Secretariat all outstanding 
consumption data for all countries for 
all years 
 

             

Three thematic workshops on 
implementation of Montreal Protocol 
over three years 
 

             

Implement and monitor training of 
customs officers to ensure proper 
control of import and export of ODSs 
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control of import and export of ODSs 
and information collection and 
submission in all countries 
 
Implement and monitor training of 
refrigeration service technicians in 
good practices of refrigeration to 
minimise the use of ODSs and mitigate 
their emissions into the air during the 
service of refrigerators 
 

             

Provide Pacific-relevant materials from 
UNEP DTIE to countries for public 
awareness campaign on necessity and 
means for protection of the Ozone 
Layer of the Earth 
 

             

Quarterly Financial statement for the 
entire project. 
 

             

 
 
 



ANNEX IV 
 

TERMS OF REFERENCE OF THE REGIONAL CONSULTANT 
 
The Regional Consultant will work closely with the SPREP through the Assistant Project Officer to 
implement the following activities.  The contract for the Regional Consultant will be issued by SPREP 
under its standard terms and conditions. 
 
The terms of reference for the Regional Consultant will include: 
 
 Implementation of Regional Strategy; and 
 
Activities relating to the implementation of  NCAPs  for the individual countries for the PIC countries. 
 
Implementation of the Regional Strategy  
 
?? The Regional Consultant will carry out these activities in the eight core countries involved in 

the Regional Strategy (Kiribati, Federated States of Micronesia, Marshall Islands, Solomon 
Islands, Tonga, Tuvalu and Vanuatu) and PNG where this is indicated in the Regional 
Strategy.  

 
?? Provide appropriate information relating to the implementation of the Montreal Protocol and 

adoption of low- and non-ozone depleting technologies when requested. 
 
?? Provide advice on the collection of data on the current levels of consumption ODSs and the 

supply and end use industry structure. 
 
?? Develop model regulations for control of ozone depleting substances (ODS) and assist 

Governments to adapt these to national requirements.  
 
?? Carry out training of Customs Officers following guidelines in Annex 2 of the Regional 

Strategy in the nine countries.  
 
?? Assist SPREP to develop tender for training of technicians in the refrigeration sector in the 

nine countries.  
 
??Work with successful tenderer to develop appropriate Pacific-focussed training materials with 

special regard to PICs obligations under the Montreal Protocol  
 
?? Carry out at least one visit to each of the nine countries over the three years of at least one 

working week to raise awareness of the Montreal Protocol and to provide technical and policy 
assistance to the National Compliance Centre on any issues they request. Where possible 
these visits should take part at the same time as the Customs training.  

 
?? Co-ordinate two Regional Meetings for the Discussion of the Regional Strategy; including 

assisting SPREP with preparation of invitation letters, development of agenda, hosting 
workshop and preparing reports upon completion.  

 
?? Liase with all agencies, including the Ozone Secretariat, Multilateral Fund Secretariat, UNEP 

DTIE, and bilateral donors to ensure smooth implementation of the Montreal Protocol and of 
the Regional Strategy  
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ANNEX V 

 
 
JOB DESCRIPTION OF THE ASSISTANT PROJECT OFFICER 
 
Designation:  Assistant Project Officer, Ozone Depleting Substances 
 
The Assistant Project Officer will be hired by SPREP under its terms and conditions and will work 
closely with the Regional Consultant to implement the following terms of reference and activities: 
 
1. Facilitate overall implementation of the project and co-ordinate the overall implementation of the 

project 
 
2. Overseeing establishment of National Compliance Centres in eight countries, including 

development and implementation of contracts with national government. 
 
3. Disbursing funds to national governments under the strategy and in line with milestones set out in 

section 3.6 monitoring arrangements. 
 
4. Assisting with communications between countries 
 
5. Coordinating provision of training for refrigeration technicians/train the trainer. 
 
6. Administering fund for subsidy of recovery and recycling equipment. 
 
7. Organising workshops in margins of other meeting held at SPREP. 
 
8. Overseeing development of model national regulations and assist with implementation at national 

level. 
 
9. Overseeing translation of existing publicity material into Pacific languages and distribute to 

countries. 
 
10. Provide general policy assistance and co-ordinate regional awareness raising programmes. 
 
11. Exchange information with other co-ordinators in other countries 
 
12. Ensure fulfilment of the Region's reporting requirements 
 
13. Facilitate through SPREP’s Clearinghouse any requests for information and reports on ODS to 

member governments 
 
14. Produce and distribute reports and publications to UNEP in a timely fashion 
 

Selection Criteria 
?? University degree (preferably in environmental studies, environmental health science or 

science background); 
?? Extensive experience in managing and coordinating projects for the implementation of the 

Montreal Protocol in the Pacific region; 
?? Ability to work independently as part of the team; 
?? Demonstrated capacity to plan, manage, implement and monitor ozone depleting substances 

phase-out activities; 
?? Demonstrated capacity to coordinate and organise training programs with excellent teaching 

experience and presentation skills; 
?? Demonstrated ability to be adaptable and sensitive to working in diverse social, cultural and 

economic environments, preferably in the Pacific region. 
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?? Excellent written and oral communication skills. 
 
Highly Desirable 
?? Familarility with the Pacific Regional Strategy and national Compliance Action Plans for the 

eight countries involved in the RS. 
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ANNEX VI 
 
 

An Overview of Training Program 
 
Training of Trainers/Technicians in Good Practices of Refrigeration 
 
 
PROJECT PROPOSAL 
 
Countries FSM, Kiribati, Marshall Islands, Palau, PNG, Solomon 

Islands, Tonga, Tuvalu and Vanuatu  
Project Title Training of Trainers/Technicians in Good Practices of 

Refrigeration 
Sectors Covered Refrigeration & Air Conditioning Industry 
Project Impact To improve the skills of refrigeration technicians in 

recovery and retrofitting. 
Project Duration Two years  
Implementing Agency UNEP in cooperation with SPREP 
Project Cost US$188,120 
 
1. Background: 
 
Most PIC technicians have so far acquired some training in the Refrigeration and Air Conditioning 
sector. However, the skill level of these technicians varies widely both within countries and between 
countries. Some have formal qualification but most have gained their knowledge through on-the-job 
training (informal qualifications).  
 
Larger service organisations have competent well-trained technicians. Their knowledge has been 
gained through either formal qualifications or informal qualifications. Smaller service organisations 
generally have less qualified technicians and it is in this area where training is required. 
 
As outlined on page 20 of the Regional Strategy, PNG will participate only in the training of the 
trainers’ activity. The details for any additional technician training required in PNG will be developed 
after a complete understanding of the specific needs of the local technicians in PNG. 
 
2. Project Objectives: 
 
The purpose of this training is to facilitate refrigeration technicians with the appropriate skills required 
in the process of recovery and retrofitting of ODS based systems.  
 
Where required under the country’s NCAP, those who will complete the course competently will also 
be awarded with a “Certificate of Accreditation” to buy from companies who sell refrigerants. 
 
3. Expected Outcome: 
 
The training course will be directed to ensure that: 
 
?? Strategies and practices are implemented to minimize emissions of ODS, including storage, 

handling, reclaiming and decanting; 
 
?? Competent demonstration of ODS recovery and retrofitting using appropriate equipment and 

appropriate alternative refrigerants. 
 
4. Target Audience: 
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The course is intended for technicians in the Refrigeration and Air Conditioning Sector especially 
those technicians without formal qualifications to enable their accreditation. In the case of PNG, 
which has a much larger number of service technicians than the other PICs, the target group for the 
training course held under the regional strategy will only be the trainers of refrigeration technicians. 
These will be from the local refrigeration training institute, large service workshops etc. 
 
5. Project Activity: 
 
The objectives will be achieved by providing a practical hands-on course that demonstrate techniques 
on how to recover and retrofit ODS based systems without unnecessary loss of ODS into the 
atmosphere. Trainees will also be required to perform practical work in a competent manner to reveal 
the absorption of the skills discussed in the training. 
 
6. Time Frame: 
 
The course will be five working days long, and will be held at a time suitable to the country. The tutor will stay in 
the country for up to ten days to provide any additional assistance needed to set up the course and to provide 
any additional training needed for any technical tutors at the national training centre.  The training will be carried 
out over the second half of 2002 and 2003.  
  
7. Venue: 
 
Most PICs have a technical training facility in the country that will serve as a suitable venue for the 
training.  Where a technical training facility is not available consideration will be given to holding the 
course at the Fiji Institute of Technology, which carried out training for Fiji, or it will be carried out at 
the largest commercial refrigeration workshop in the country. This will be discussed directly with each 
country, depending on the cost effectiveness.  
 
8. Budget:  
 Costs of 

Training  
Recommende
d number of 
recovery and 

recycling 
machines 

Cost of machine 
(including transport) 

at US$4,000 per 
machine 

Total cost for 
Refrigeration 

sector training 

FSM $8,000 4  $16,000  $24,000 
Kiribati $8,000 2 $8,000  $16,000 
Palau $8,000 4  $16,000  $24,000 
Marshall Islands $8,000 4  $16,000  $24,000 
Solomon Islands $8,000 6  $24,000  $32,000 
Tonga $8,000 5  $20,000  $28,000 
Tuvalu $8,120 2 $8,000  $16,120 
Vanuatu $8,000 4  $16,000  $24,000 
Total $64,120  $124,000 $188,120 
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           ANNEX VII 
 
Customs training for Pacific Island Countries (PICs)  
 
The main objective of this training programme is to provide the customs, trade and standards officers 
in nine Pacific Island Countries (PICs) (Kiribati, FSM, Marshall Islands, Palau, PNG, Solomon 
Islands, Tonga, Tuvalu and Vanuatu) with the skills necessary to monitor and control the imports of 
CFCs and other ODS products / equipment. The detection and prevention of illegal trade is part of 
this effort. This will be achieved by: 
 

I. Increasing awareness of ozone depletion issues. 
II. Familiarising customs and enforcement officers with the different types of ODS being 

used in the sector and for which applications they are used. 
III.  Familiarising customs and enforcement officers with the provisions and phase-out 

schedules of the Montreal Protocol and its amendments. 
IV. Providing officers with an understanding of the national RMP. 
V. Providing an overview on the newly established licensing system for ODS and its 

implications for customs officers and other stakeholder agencies. 
VI. Presenting the revised customs codes which allow for the identification of ODS and 

ODS products / equipment. 
VII.  Refining and optimising the establishment of the operational details of the monitoring 

and control system for ODS. 
VIII.  Providing an overview of customs regulations and monitoring and control systems for 

ODS in other countries in the region. 
IX. Training officers of the customs and other relevant agencies on the use of identification 

equipment for refrigerants. 
X. Designing the concept, agenda, strategy and the time schedule for the training of the 

remaining customs officers in the country. 
 
1. Expected results 
 
The immediate result will be the availability of trained customs trainers and key stakeholders and the 
development of a training approach and recommendation for the subsequent Phase II training of 
customs and enforcement officers in the nine countries. 
 
A Montreal Protocol related training module will be included in the ongoing training programmes for 
new customs officers and will also be integrated in the refresher courses for experienced officers. 
Thus the sustainability of the training programme will be ensured. 
 
The long-term result is to enhance awareness of ozone depletion issues among customs authorities 
and other relevant stakeholders as well as the achievements of the objectives as stated in Section 2. 
 
In addition, synergies for the enforcement of other relevant international environmental agreements 
such as the Basel Convention, CITES, Rotterdam Convention and the Kyoto Protocol will be created. 
The success of most international environmental agreements will depend on the continued support of 
the world’s customs authorities and other key stakeholders. 
 
2. Participants 
 
The train-the-trainers workshop is designed for approximately 20 participants. The actual number of 
participants will vary, depending on the number of Customs officers in the individual countries, and on 
the number of ports.  Participants will also include the main stakeholders involved in the 
implementation and enforcement of the licensing system who will partly function as local resource 
persons. These key stakeholders should be drawn from the following participant groups and 
organisations: 
 
?? Customs trainers from the training unit 
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?? Customs officers from various ports of entry and customs sections (computer and data 
processing unit, document processing unit, administration unit, enforcement officers) 

?? Enforcement officers from police, coast guard, military 
??Ozone officer of the NOU 
?? Local legal consultant who prepared the “Country Handbook” 
?? Local refrigeration expert to support practical session 
?? Private sector representatives including importers, customs brokers, wholesalers 
?? Bureau of Standards 
?? Bureau of Statistics 
?? Pesticides board 
??Ministry responsible for agriculture and pesticides 
??Government laboratory responsible for chemical analysis 
??Ministry responsible for trade and industry issues 
??Ministry responsible for financial issues and import duties 
??Ministry responsible for environmental protection 
?? Environmental protection agency 
??Ministry responsible for legal affairs and prosecution 
?? Industry and trade associations 
?? National committee on climate change and ozone 
?? Non-governmental organizations 
?? National training institutes and academies 
?? National institutes of science and research 
??Media and general public (during opening, closing and awareness sessions) 
?? Any other agencies whose input and involvement will be necessary for the implementation of 

the licensing system. 
 
 
3. Methodology 
 
Phase I:  Train-the-trainers workshop for customs and other enforcement officers 
 
The train-the-trainers workshop for customs and other enforcement officers in each of the PICs   

 
The design of the programme requires that an ODS import/export licensing system and related ODS 
regulations are in place before the train-the-trainers workshop starts. The establishment of such 
licensing system was made mandatory by Decision IX/8 of the Ninth Meeting of the Conference of 
Parties to the Montreal Protocol. 
 
The preparation of the workshop requires the development of the nine countries Handbook on ODS 
Legislation and Import / Export Licensing System" by the National Compliance Centre officer and a 
local legal consultant. The Country Handbook complements the UNEP training manual "Customs 
Officer Training on Substances Depleting the Ozone Layer” by providing country-specific information 
and data.  
 
The project preparation follows a participatory approach and will involve a number of local resource 
persons. Some case studies on smuggling schemes will be presented to test participants’ knowledge 
of what they had learned throughout the workshop and four small working groups will be created 
during the breakout session in order to discuss specific topics. Each group will prepare a report with 
their findings and recommendations. 
 
During group discussions, the participants will plan Phase II and III of the training programme and 
prepare detailed recommendations, a tentative concept note, agenda and implementation schedule. 
 
A practical hands-on session is included in the programme to identify different types of refrigerants 
using the pressure-temperature method, leak detector and digital refrigerant identifier. Product and 
packaging labels will be checked. Refrigerant identifiers, leak-detectors as well as ODS, examples of 
ODS packaging and ODS products / equipment will be available for demonstration purposes. 
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Wrap-up sessions will be held at the end of every day and the participants will conduct a workshop 
evaluation and agree a final set of recommendations. 
 
Each participant will receive a “Certificate of Participation” from the Government of the country and 
become registered at the end of the workshop.  
 
The workshop report will be disseminated to all participants and members of the contact group on 
customs training. It will also be placed on UNEP's homepage at: 
http://www.uneptie.org/ozonaction.html. 
 
Phase II: Subsequent training of the remaining customs and enforcement officers in the 

country 
 
The remaining customs and enforcement officers in the country will be trained by the trained customs 
trainers who have participated in the Phase I training. Phase II of the training programme will take 
into account the recommendations from the train-the-trainers workshops and be based on the "UNEP 
Customs Training Manual". 
 
A certain number of experienced customs officers may receive training on ozone-related issues as 
part of the continuous customs re-training programme.  
 
The customs department will be expected to incorporate a Montreal Protocol training module on 
control and monitoring of ODS in its curriculum to ensure that future customs officers are trained on 
this aspect. This will be done within the ongoing training activities of the customs department. 
 
The NOU, the customs department and the local legal consultant will be responsible for the 
implementation of Phase II training. 
 
The NOU will co-ordinate, monitor and follow-up on the Phase I and II training and report progress in 
project implementation to SPREP. 
 
After completion of Phase II of the training programme, the NOU will evaluate the results of the 
training programme and prepare a follow-up & evaluation report. This report will be submitted to 
SPREP. 
 
4. Content and structure of the train-the-trainers workshop 
 
The training materials and the workshop agenda are designed to ensure that the objectives set out 
for the training programme are achieved (see Section 2). 
 
The workshop agenda includes the following sessions: 
 

Session 1:  Ozone layer depletion  
Session 2:  International response  
Session 3:  National obligations and response  
Session 4:  National import / export licensing system 
Session 5:  Checking papers, forms and permits 
Session 6: Related international conventions 
Session 7:  Global & regional context 
Session 8:  Role of customs officers and other key stakeholders  
Session 9:  Illegal trade with ODS and ODS-containing equipment and goods  
Session 10: Identification of ODS and ODS-containing equipment  
Session 11: Practical exercises on identification of ODS 
Session 12: Safe handling, transport and storage of ODS 
Session 13: Breakout Session on effective operation of ODS import / export  

licensing system and enforcement of ODS regulations  
Session 14: Action planning for Phase II and III of the customs training 
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Session 15: Workshop evaluation. 
 

Time will also be allocated for discussions among the participants and the presenters on the further 
implementation of the RMP and the implementation of Phase II and III of the training programme. 
 
Each day a discussion session will be held to draw conclusions and make recommendations for 
adoption during the last day of the workshop. 
 
5. Follow-up 
 
This training programme is part of the Pacific Regional Strategy to implement the Montreal Protocol 
and is also included in each country’s individual National Compliance Action Plan (NCAP). As such it 
will be accompanied by other training and policy related activities as defined in the RMP. 
 
The NCC in each country will establish a monitoring mechanism to ensure that the objectives of the 
training programme are met and will produce a follow-up report on the status of implementation of the 
training programme. 
 
The NCC will consider and, as far as possible, implement the workshop recommendations as 
adopted by the workshop participants. The recommendations should also be communicated to the 
relevant decision-makers and politicians. 
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ANNEX VIII 
CASH ADVANCE STATEMENT 
 
Statement of cash advance as at: 
 
And cash requirements for the quarter(s) of: 
 
Name of the Implementing Organisation: 
 
Project No: 
 
Project Title: 
 
I. Cash statement    Dates   Amount 
 
Opening cash balance as at: 
 
Add:  cash advances received: 
 
 
 
 
 
 
 
Total cash advanced to date: 
 
Less:  total cumulative expenditure incurred: 
 
Closing cash balance as at: 
 
 
II. Cash requirement forecast 
 
Estimated disbursement for 
the quarter ending: 
 
Estimated disbursement for 
the following quarter ending: 
 
Less:  closing cash balance 
(see item 5, above) 
 
Total cash requirement for the 
3rd and 4th quarter(s): 
 
 
 
Requested prepared by:   Request approved by: 
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ANNEX IX – Format for Half-Yearly Progress Report 
 
 
UNITED NATIONS ENVIRONMENT PROGRAMME 
SIX MONTHLY PROGRESS REPORT 
 
SECTION 1 – BACKGROUND INFORMATION 
 
1.1 Project Title: 
 
 
 
1.2 Project Number: 
 
 
 
1.3 Responsible Office:  (PAC/Unit/Branch) 
 
 
 
1.4 Coordinating Agency or Supporting Organisation (if relevant) 
 
 
 
1.5 Reporting Period: (the six months covered by this report) 
 
 
 
1.6 Relevant UNEP Programme of Work Component Number:  (3 digits) 
 
 
 
 
SECTION 2 – PROJECT STATUS 
 
2.1 Status of the Implementation of the Activities and Outputs Listed Under the Workplan in the 
Project Document (check appropriate box) 
 
 Project activities and outputs listed in the Project Workplan for the reporting period have been 
Materially completed and the responsible Office is satisfied that the project will be fully completed on 
time (give reasons for minor variations as Section 3 below) 
 
 Project activities and outputs listed in the Project Workplan for the reporting period have been 
Altered (give reasons for alterations:  lack of finance; project reformulated; project revisions; other at 
Section 3 below) 
 
 Project activities and outputs listed in the Project Workplan for the reporting period have not been 
Fully completed and delays in project delivery are expected (give reasons for variations in Section 3.1 
and new completion date in Section 3.2 below) 
 
 Insufficient detail provided in the Project Workplan 
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2.2 List Actual Activities/Outputs Achieved in the Reporting period: 
(please tick appropriate box) 
 
 
(a)  MEETINGS (UNEP-convened meetings only) 
 

  Inter-governmental (IG) mtg  Expert Group mtg  Training Seminar/Workshop  
  Others      
  

Title:   _______________________________________________________________________ 
 
Venue and dates:  _____________________________________________________________ 
 
Convened by:  ___________________________Organized by:  _________________________ 
 
Report issued as doc. No/Symbol: ___________ Languages:  _____________ Dated: _______ 
 
For Training Seminar/Workshop, please indicate:  No. of participants:  _________  and attach 
Annex giving names and nationalities of participants. 

 

 

 
(b)  PRINTED MATERIALS 
 

  Report to IG mtg  Technical Publication  Technical Report  Others  
  

Title:   _______________________________________________________________________ 
 
Author(s)/Editor(s):  
 ____________________________________________________________________________ 
 
Publisher:  
 ____________________________________________________________________________ 
 
Symbol:       (UN/UNEP/ISBN/ISSN) 
_____________________________________________________________________________ 
 
Date of publication:  _______________________________ 
(When technical reports/publications have been distributed, attach distribution list) 

 

 

 
(c)   
 

  TECHNICAL INFORMATION   PUBLIC INFORMATION  
  

Description: 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
Dates:  ______________________________________________________________________ 
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(d)  TECHNICAL COOPERATION 
 

  Grants and Fellowships  Advisory Services  
  Staff Missions  Others (describe)  
  

Purpose   
____________________________________________________________________________ 
____________________________________________________________________________ 
 
Place and Duration 
____________________________________________________________________________ 
 
For Grants/Fellowships, please indicate: 
Beneficiaries    Countries/Nationalities   Cost (in US$) 
 
_________________________ ________________________  
      ________________________  
_________________________ ________________________ 
      ________________________ 
_________________________ ________________________ 
      ________________________ 
_________________________ ________________________ 
      ________________________ 

 

 

 
(e)  SERVICES 
 
 Description 

_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
Dates ________________________ 

 

 

 
(f)  OTHER OUTPUTS 
 
 For example, Centre of excellence, Network, Environmental Academy, Convention, Protocol, 

University chair, etc. 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 

 

 

 
 
 
SECTION 3 – PROJECT DELIVERY 
 
3.1 Summary of the Problems Encountered in Project Delivery (if any) 
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________ 
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3.2 Actions taken or required to solve the problems (identified in Section 3.1 above) 
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________
________________________________________________________________________________ 
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ANNEX X – Format for Terminal Report 
 
Implementing Organization:  _________________________________________________________ 
 
Project Number:  __________________________________________________________________ 
 
Project Title: ______________________________________________________________________ 
 
1. Project Objectives 
 Re-state the objectives, needs and results of the project. 
 
2. Project Activities 

Describe the activities actually undertaken under the project, giving reasons why some 
activities were not undertaken, if any. 
 

3. Project Outputs 
Compare the outputs generated with the ones listed in the project document.  List the actual 
outputs under the following headings where appropriate: 
(Please tick appropriate box) 

 
(a) MEETINGS (envisaged under the project) 
 

  Inter-governmental (IG) Mtg  Expert Group Mtg  Training Seminar/Workshop  
  Others  
  

Title:   _______________________________________________________________________ 
 
Venue and dates  
 ____________________________________________________________________________ 
 
Convened by       Organised by 
 ____________________________________________________________________________ 
 
Report issued as doc. No/Symbol ______________Languages ____________Dated _________ 
 
For Training Seminar/Workshop, please indicate:  No. of participants ____________ and attach 
annex giving names and nationalities of participants 

 

 

 
(b) PRINTED MATERIALS 
 

  Report to IG mtg  Technical Publication  Technical Report  Others  
  

Title:   _______________________________________________________________________ 
 
Author(s)/Editor(s):  
 ____________________________________________________________________________ 
 
Publisher:  
 ____________________________________________________________________________ 
 
Symbol:       (UN/UNEP/ISBN/ISSN) 
_____________________________________________________________________________ 
 
Date of publication:  _______________________________ 
(When technical reports/publications have been distributed, attach distribution list) 
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(c)   
 

  TECHNICAL INFORMATION   PUBLIC INFORMATION  
  

Description: 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
Dates:  ______________________________________________________________________ 
 

 

 

 
(d)  TECHNICAL COOPERATION 
 

  Grants and Fellowships  Advisory Services  
  Others (describe)  
  

Purpose   
____________________________________________________________________________ 
____________________________________________________________________________ 
 
Place and Duration 
____________________________________________________________________________ 
 
For Grants/Fellowships, please indicate: 
Beneficiaries    Countries/Nationalities   Cost (in US$) 
 
_________________________ ________________________  
      ________________________  
_________________________ ________________________ 
      ________________________ 
_________________________ ________________________ 
      ________________________ 
_________________________ ________________________ 
      ________________________ 

 

 

 
(e)  OTHER OUTPUTS/SERVICES 
 
 For example, Centre of excellence, Network, Environmental Academy, Convention, Protocol, 

University chair, etc. 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
_____________________________________________________________________________ 

 

 

 
4. Use of outputs 
 State the use made of the outputs. 
 
5. Degree of achievement of the objectives/results 

On the basis of facts obtained during the follow-up phase, describe how the project document 
outputs and their use were or were not instrumental in realizing the objectives/results of the 
project. 
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6. Conclusions 
Enumerate the lessons learned during the project execution.  Concentrate on the 
management of the project, indicating the principal factors, which determined success or 
failure in meeting the objectives set down in the project document. 

 
7. Recommendations 
 Make recommendations to: 
 (a) Improve effect and impact of similar projects in the future; 
 (b) Indicate what further action might be needed to meet the project objectives/results. 
 
8. Non-expendable equipment (value over US$1,500) 

Please attach to the terminal report a final inventory of all non-expendable equipment (if any) 
purchased under this project, indicating the following: 

 
Date of purchase, description, serial number, quantity, cost, location and present condition, 
together with your proposal for the disposal of the said equipment.  (See Annex VII for forma 

 
UNITED NATIONS ENVIRONMENT PROGRAMME 
 
Implementing Organization: 
 
Project Title: 
 
Project Number: 
 
Period Covered: 
 
 
1. Status of implementation of the activities listed under Section 4.2, especially; 
 
(a) Organization put in place or planned, including names of officers in charge at various levels 

and their responsibilities; 
(b) The legislative framework in place or planned; 
(c) The system in place or planned to monitor the use of ODS by sector of application 
(d) Training and public awareness activities 
(e) Other activities 
 
2. Major problems encountered and the actions planned or taken. 
 
3. Identification needs for amendments of the Country Programme, if any; 
 
Project implementation and reductions achieved within the various sectors of ODS. 
Application should also be summarised in the attached tables (Appendix IV). 
 



 
PROGRESS IN PROJECT IMPLEMENTATION AND REDUCTION OF ODS 

 
 

Given by the ……………………………… of ………………………………………………… 
                                (ODS Unit)   (department)  (country) 
 
 
Covering the period…………………………….… to…………………………… 
   (month, year)   (month, year) 
 
for onward submission to the Secretariat of the Multilateral Fund. 
 
 
1. ODS Consumption 
 
 Aerosols  Foam Refrigeration Solvents Halons Other Total 
Baseline 
consumption of 
ODS by 19…. 
(metric tonnes) 
 

       

ODS 
consumption by 
…………….2 
(metric tonnes) 
 

       

 
II 
Report given to the Ozone Secretariat on import, production and export, by chemical, is attached (indicate if confidentiality 
has been requested for any specified figures in this report) 
 
 
 
…………………………………………. 
(Date and signature by officer in charge) 

 

                                                                 
2 The last calender year before the date of the report  



 
Appendix … - Format for Inventory of Non-expendable Equipment 

  
INVENTORY LIST OF NON-EXPENDABLE EQUIPMENT 

UNIT VALUE US$ 1,500 AND ABOVE AND ITEMS OF ATTRACTION 
As at______________________ 

Project No.________________________________ 
Project Title_______________________________ 
Implementing Agency_______________________ 
Internal/SO/CA (UNEP use only)_____________ 
FPMO (UNEP use only)_____________________ 
 

 Description Serial No. Date of 
Purchase  

Original Price 
(US$) 

Present 
Condition 

Current Location

      

      

      

      

      

The physical verification of the item(s) above was done by: 
Name:………..………………………Signature:...…………………………… 
(Duly Authorised Official) 
Title:...……………………………….Date:…………………………………... 
 
 

  
 


